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1.0

2.0

Project Management Plan
for PMBP Curriculum Initiative

Project Mission

The purpose of the Project Management Business Process (PMBP) Curriculum Initiative is to
develop a curriculum that continues to nurture project management as the business process within
the Corps of Engineers and to guide an individual or an organization in the progressive
development of those skills associated with the PMBP.

This project develops a competency-based curriculum to assist USACE in its continuous
development as a client-focused, team-based, learning organization through effective
implementation of the project management business process. Key to the PMBP success is creating
a workplace environment that enables effective teamwork. Creating this environment involves
continuously examining how we do our work, applying what we learn, and making appropriate
changes in our culture, as well as our business processes. Changes in culture require us to reflect
upon and make appropriate changes in our beliefs, role relationships, behaviors, and attitudes. The
PMBP curriculum provides a means for developing the team culture that is the heart of the PMBP.
This curriculum applies to every member of our workforce.

The PMBP curriculum provides a structured approach for developing a workforce that can achieve
the Corps strategic vision as well as assures the success of our strategic clients, sponsors, and
partners. A Project Delivery Team, comprised of a Project Manager and team members, will model
the PMBP in the course of designing, delivering, and implementing this curriculum, with focus on
the clients, sponsors, and partners. This team will utilize the Project Management Plan to produce
project deliverables.

Critical Assumptions
The PMBP curriculum development will be executed with the following assumptions, critical to the
success of the project:
- The PMBP Curriculum Initiative will serve to bring about a cultural change. It is not just a
training program. It impacts each person in the Corps.
Training is a one-time, dependent event. Learning is a continual, independent process. The
intent of the Corps is to nurture a learning organization.
Resource support will be available, when needed, throughout the curriculum initiative.
All levels of leadership throughout the Corps will support and implement this curriculum,
as well as perform the role of mentor to the PDT.
The role of the supervisor is changing significantly away from provider of products and
toward developer and provider of resources to the Project Delivery Teams.
This curriculum will form an integral part and will facilitate the development by the team
member and his/her supervisor of Individual Development Plans.
Learning is the mutual responsibility of the organization and the employee.
The USACE Corporate Business Process Engineering Regulation will be approved by 31
March 2001.
Sufficient funds will be available to complete this work, in accordance with the baseline
schedule.
This curriculum will be developed with consideration of P2 development efforts and policy.
This curriculum will be developed with consideration of Corporate Business Process
development efforts and policy.
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3.0 Scope of Work
The PMBP Curriculum initiative involves the design, development, and delivery of learning events
in support of the PMBP business process, as well as the quick and economical implementation of
this curriculum throughout the work force. A number of learning and support methods will be
used. Methods include self-paced learning via CD-ROM and the Internet, small group discussions,
mentoring and coaching, classroom training, or a combination of these methods. The four specific
learning events delivered by this initiative are described in the following graphic and text.
Implementation plans for each learning event are presented later in this plan.

M and FMBP

Manfariag
and Caaching

Fovmaw Traiming

- Self-Study. Self-Study consists of a series of modules available on CD-ROM and Internet that
deal with fundamental information (e.g., pertinent background, concepts, definitions, and
references to related regulations and policies), specific issues or events. The materials will be
designed as stand-alone pieces that will provide the employee with information about the
PMBP on an as-needed basis.

- Small Group Discussion. Small Group Discussions serve as the backbone of the PMBP
Curriculum implementation by reinforcing key learning points of the self-study during team
dialogues. Small Group Discussion Guides will be developed for use as a tool for facilitators in
guiding these discussions. Facilitators will receive training on basic facilitation skills. An
orientation program for facilitators will provide specifics on supporting the PMBP.

- Mentoring and Coaching. Mentoring and Coaching by managers, supervisors, more experienced
team members, or others serve as a continual and critical form of support throughout
implementation of the PMBP Curriculum. Mentoring and Coaching provide teams and
individual members with insights about expectations, success criteria, and immediate expert
assistance with a problem or situation. Mentors from senior leadership in Headquarters and in
each District and Division throughout the Corps will complete a formal mentoring training
program that focuses on the process of mentoring. An orientation program for mentors will
provide specifics on supporting the PMBP.

- Formal Training Program. Formal Training will be identified from a variety of sources to
support and enhance the Self-Study curriculum components, in accordance with IDPs.
Recommended formal training will be identified during the development of individual self-
study components. It is not the intent of this initiative to develop any formal classroom
training.

A roadmap displaying the planned Self-Study and parallel Small Group Discussion Guide
components of the curriculum is included in this plan as Attachment 1, Curriculum Map.
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4.0 Work Breakdown Structure
The PMBP Work Breakdown Structure (WBS) has been detailed to the sixth level.

Level 1 is the PMBP Curriculum Initiative project
Level 2 is comprised of the six major components of the project: Self-Study, Small Group
Discussion Guides, Mentoring, Formal Training, Communications Plan, Implementation
Plan, and Maintenance Plan
Level 3 specifies the individual courses, containing self-study and small group discussion
components
Level 4 of the WBS describes the content topic segments within each course (modules).
Level 5 defines the performance phases required for each module
Level 6 describes the individual tasks and deliverables for each phase

The Work Breakdown Structure is shown in Attachment 2 to this Plan.

5.0 Roles and Responsibilities
The PMBP Project Delivery Team is responsible for designing, developing, and delivering the
curriculum components. Specific roles and tasks performed by team members are described in
Attachment 3, PMBP Project Delivery Team Roles and Responsibilities.

The Responsibility Assignment Matrix identifies the planned activities in each major phase of the
PMBP Curriculum Initiative, the participants and their roles, and in which phase of the project these
participants will have responsibilities. The Responsibility Assignment Matrix is Attachment 4 to this
Plan.

6.0 Schedules, Milestones, Resource Requirements
6.1 Schedules. A top-level overview of the PMBP curriculum schedule follows. The full
curriculum schedule of project deliverables is provided as Attachment 5, Project Schedule, to
this Plan.

2001 2002
TaskName B[ M[J][J][A]S|O[N[D]I[F[M[A[M][I]I]A[S]|O[N][D]J]F[M]
Start Project »

Concept Meeting with SME's, PDSC, TMI and TRW |

Create, Review & Approve Project Management Plan
Overview, Intro and Tour Guide

Course Number 1 - Why PMBP?

Course Number 2 - Teams and Me

Course Number 3 - Public Service and Me

Course Number 4 - The Organization, Teams, and Me
Course Number 5 - Quality and the Project Delivery Team

Course Number 6 - Working in the PDT I
Course Number 7 - Success, the PDT, and Me ]

Course Number 8 - Success in the PMBP
Communication Plan & Implementation Plan [

Facilitator Training [ ]
Mentoring and Coaching [
Integration Plan TBD
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6.2 Milestones. Key milestones, described below, are detailed in Attachments 2 and 5
- Design Document, detailing the purpose, objectives, outline of all module components, and
media used within a course
Draft script for CD audio and video pieces and draft Word content for Web pieces
Video for CD and Web module content
Final CD and Web modules

6.3 Resource Requirements. Resource requirements are provide in the reports, described below,
which will be updated and posted monthly as PDF files. Select the link below to review current
reports.
- Earned Value Summary, page 1-2: This tabular report summarizes by course the budget,

the costs to date, the percent complete, and the earned value. This report also lists by
course the associated cost and schedule variances. An earned value graphic is also
presented for the entire project.

Summary Schedule, page 3: This Gantt chart is a graphical summary for the entire project.
There are 3 phases listed for each course. This chart details the overall start and finish
dates for each top-level phase of the project and overall for the program.

Two-Month Look-a-head Schedule, page 4: This Gantt chart is a detailed graphical
representation of all the activities, listed by course that are expected to occur within the
next two months. The expected start and finish date is listed for each line item.

Resource Requirements review

7.0 Performance Measurement
Metrics for performance measurement will be established at two levels.

1. Planned completion dates for the primary milestones associated with individual course planning
and development have been established by the Project Delivery Team and are reflected at Level
5 of the Work Breakdown Structure, as shown in Attachment 2. Actual or revised completion
dates will be reviewed monthly by the Project Delivery Team to assess program progress.
Resources used to date and planned for the duration of the program will also be reviewed
monthly.

2. Assessment will be made weekly by the Curriculum Development (CD) Manager, using the
metric established, by dividing the number of milestones actually completed by the assessment
date by the number scheduled to be completed, with the goal being that this metric does not fall
below 90%. If performance falls below this level, the Project Manager will take appropriate
steps to rectify the situation or will make adjustments or interventions as needed to maintain the
integrity, quality, and schedule of the project. The CD Manager will identify the schedule
exceptions weekly for the Project Manager, with a recovery plan that identifies needed
assistance from the Project Delivery Team. The CD Manager will also maintain detailed
schedules at Level 5 of the Work Breakdown Structure.

8.0 Acquisition Plan
Current planning is to acquire development support from contractors presently providing training
development support to the USACE through the PDSC. Tec-Masters, Inc. will generate CD and
video content. TRW Inc. will provide Web-based content. Acquisition of additional contractor
support will be obtained via a GSA Schedule contract. Contractors will also provide additional
support for the Communications Plan. Consultant services will be procured as necessary to provide
unique and specialized content for the PMBP Curriculum.
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9.0 Risk Management
Risk will be minimized through the use of the schedules, metrics, and assignment of specific
responsibilities to the Project Delivery Team. Regularly scheduled status review sessions (weekly
with Project Manager, monthly with other Project Delivery Team members) will identify issues and
problems that cause risk for the program.
Potential areas of risk include priority conflicts resulting in non-availability of SMESs or extended
review times resulting in schedule delays, and delays resulting from inability of SMEs and content
developers to create necessary curriculum content. Regular reviews will assess problems of this
nature and establish workarounds to include:
- Identification of SMEs to serve as backup
Shifting of scheduled events to accommodate non-available SMEs
Reallocation of resources to problem areas
Use of consultants for specialized topic areas.
The estimated schedule, reflected in Level 5 of Attachment 2, Work Breakdown Structure and in
Attachment 5, Project Schedule, has no contingency built in. Contingencies to manage financial risk
have been incorporated into the cost estimates for each course.
10.0 Change Management Process
The Project Manager, upon consultation with other members of the Project Delivery Team, can
initiate and approve program and schedule changes. On-going analysis throughout the life of the
project will evaluate impacts to quality, cost, scheduling, and scope. The process for managing
change resulting from one of these factors is as follows.
1. A change proposal is presented to the PM.
2. The PM gathers sufficient information to analyze the
proposal and potential solutions.
3. Analysis is distributed to the appropriate decision
maker(s), if other than the PM.
4. A decision is made.
5. The decision and its impacts and/or actions are
communicated to appropriate parties.
6. Change is documented in this document, held by
Curriculum Development Manager.
11.0 Communications and Implementation Plan (CIP)
A Communications and Implementation Plan (CIP) will be developed to address needed emphasis
for the PMBP Curriculum Initiative. A Team Leader will be charged with bringing together subject
matter experts to develop the CIP. The completed CIP will be incorporated into the PBMP
Curriculum Initiative Plan. The implementation of this project will be coordinated with other
PMBP initiatives within the Corps. Completion for this CIP is TBD.
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12.0 Integration Plan

13.0

A goal of the PMBP Curriculum Initiative is to integrate related organizational activities.
Representatives from the P2 and the Corporate Business Process will be integrated into the PMBP
Curriculum Initiative Project Delivery Team during the April 01 IPR. Details of the integration
plan will be published in this Plan subsequent to the meeting.

Curriculum Maintenance Plan

A plan will be developed to address strategies for maintaining and updating curriculum content and
the anticipated life cycle of the curriculum. Following the established processes of the Professional
Development Support Center, evaluation data will be gathered from beta test feedback on the first
two curriculum components and on-going user feedback provided on a course-by-course basis. The
Project Delivery Team will use this feedback as:

A resource for applying lessons learned to subsequent development endeavors within the
project

Input for a curriculum deliverable on lessons learned upon completion of the curriculum
implementation

Prior to the completion of curriculum implementation, the Project Delivery Team will incorporate
into the plan strategies for long-term maintenance and a determination of curriculum life cycle.

14.0 What Project Success Looks Like

It is anticipated that successful implementation of the PMBP curriculum initiative will produce the
following outcomes:

The curriculum will enhance each individual's learning and work experience in ways that
lead to individual and organizational success

The Corps changes the way it does business

HR systems will reinforce the doctrine of the PMBP through services such as awards and
formal recognition which reward the behaviors of an effective team environment

The Corps experiences increasing positive recognition from our clients, sponsors and
partners

Improvements to project delivery are observed and include increased repeat customers and
evidence of our ability to respond to continuously raised expectations.

Team behaviors are exhibited in everything we do

Middle management and senior leadership role model team behaviors and become involved
in the PMBP business process

Team members observe positive differences in getting their work done and report greater
job satisfaction

Each individual will have a clear and concise understanding of what our PMBP is, how it
applies to them as an individual, and how they use that process daily in the performance of
their assigned duties in contributing to client success

Customers, partners, and user groups indicate their satisfaction with the cost, timeliness,
and quality of products and/or services provided through the project
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Attachment 1

Curriculum Map for Self-Study and
Small Group Discussion Guide €3 Components

Why PMBP?

Module 1: The Corps
Vision

Module 2: PMBP Defined@

Module 3: Why PMBP
and Me

Module 4: So What? @

The Organization,
Teams, and Me

Module 1:
USACE/ Project Teams
Relationships

Module 2: Management
Responsibilities

Module 3: So What? @

Teams and Me

Module 1: Team
Development

Module 2: Team
Maintenance

Module 3:
Leadership

Module 4: So What?

Quality and the
Project Delivery Team

Module 1:
The Essence of the PDT

Module 2:
Building Quality Through
PDT Success

Module 3: So What? @

Public Service and Me

Module 1: Who We
Serve

Module 2: Building
Synergistic Relationships

Module 3: Involving the
Customer

Module 5: So What?

LR N

Working in the
PDT

Module 1: Matrix Project
Management

Module 2: PM Plan
Defined

Module 3: PM Plan
Development & Execution

ahte

Module 4: So What?

Curriculum Map

Success, the PDT,
and Me

Success in the
PMBP

Module 1: Desired
Capabilities in the PDT

Module 1:
Organizational Roles and
Responsibilities

Module 2: Developing PDT
Capabilities

Module 2: Organizational
Implications for Reinforcing
Success

Module 3: So What?

Module 3: So What? @

Note: SGD indicates where corresponding Small
Group Discussion Guides will be developed.
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WBS
Level

PMBP Curriculum Project
Work Breakdown Structure
Curriculum Overview

PMBP Curriculum

Project

Self-Study

Formal
Training

Communications

Attachment 2

Small
Group
Discussion

Mentoring
and
Coaching

Implementation

Curriculum
Introduction
and Why
PMBP?
$179,733

5/31/01

Teams
and Me
$157,358
7/23/01

Public
Service and
Me
$137,524
7/13/01

The

Organization,

Teams,
and Me
$126,054
9/19/01

Estimated cost and
completion date is
included for each
course

Quality and
the Project

$137,524
10/16/01

Delivery Team

PDT
$122,408
11/30/01

Working in the

Success, the
PDT, and Me
$157,594
12/27/01

Work Breakdown Structure

Success in the
PMBP
$166,216
3/12/02
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PMBP Curriculum Project

Work Breakdown Structure

Attachment 2

|\_NBS| Curriculum Introduction and Course 1: Why PMBP?
eve
1 PMBP Curriculum
Project
|
Curriculum
Introduction
’ [
| [ I I
Introduction Tour Legal The Chief's
to the PMBP Guide Framework Remarks
Curriculum
3 I I I |
I l I
Self-Study Small Grpup
Discussion
Why PMBP?
4 Module 1: i Module 3:
The Corps M°d“'ef_2' Why PMBP Module 4:
Vision PMBP Defined and Me? So What?
| | |
Phase Design Development Delivery
5  Cost $37,817 $124.905 $17.011
End Date 10/1/00 11/27/00 5/31/01
Draft Design Document — Draft Scripts and Content i: Delivered CD ROM's
Review Comments — Review Comments Promoted Web Modules
Revised Design Document — Revised Draft Scripts and Content
— Acceptance Document — Acceptance Document
6 — Draft Video and Web Modules
— Review Comments
— Revised Video and Web Modules

Work Breakdown Structure

— Acceptance Document
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Course 1: Why PMBP? Self-Study and Small Group Discussion Outline

You may be asking yourself, "Why PMBP?" And what is all this about anyway? Many questions
come to mind when the Corps of Engineer's Project Management Business Process is
considered. Many of the answers may bring new questions: where does PMBP fit into the
overall Corps of Engineers picture, what exactly is PMBP, and how does it affect me? The

following course - 'Why PMBP' - is divided into four primary modules to address these
questions.

Module 1: The Corps Vision
New Realities
Changes in Our World
What's at Stake?
What Are We Doing About It?
Small Group Discussion Guide: The Corps Vision

Module 2: PMBP Defined
What is PMBP?
What We've Learned
Achievement Objectives
The USACE Business Process Regulation
How PMBP Supports the Corps Vision
How We Create the PMBP Team Culture
Small Group Discussion Guide: PMBP Defined

Module 3: Why PMBP and Me?
Multiple Contributors
The House Metaphor
Small Group Discussion Guide: Why PMBP and Me?

Module 4: So What?
What is the PMBP?
What's In It For You?
What Does Success Look Like?
What Can You Do Right Now?

Small Group Discussion questions recommended for Why PMBP?
- Why does the Nation need the Corps?
What's changed to motivate a different way of doing business within the Corps?
Why did the Corps implement the PMBP as our way of doing business?
What can my team(s) do to implement the PMBP? What can | do?
What does the PMBP mean to you?
How would you rate your organization's progress in adopting the Project Management Business
Process? Give it a grade from A to F. Discuss why that grade is given.
Given the goals of the PMBP as discussed in this module, what would a PMBP workplace culture be
like?
What are some ways to promote the PMBP culture? What stands in our way of achieving this
culture?
How does this house example relate to your experience with the PMBP?
Where do you fit in the PMBP? What do you see as your role(s) on the team(s) you belong to?

Work Breakdown Structure Attachment 2 - 3



Attachment 2

PMBP Curriculum Project

Work Breakdown Structure
WBS Course 2: Teams and Me

Level

PMBP Curriculum

Project
2 Self-Study S".‘a” Grpup
Discussion
3 Teams and Me
Module 1: Module 3: Module 4:
Team Module 2: > :
Development Team Dynamics Leadership So What?
4
Phase Desiagn Development Delivery
5  Cost $31,367 $109,705 $16.286
End Date 1/02/01 7/09/01 7/23/01
Draft Design Document — Draft Scripts and Content i: Delivered CD ROM's
Review Comments — Review Comments Promoted Web Modules
Revised Design Document — Revised Draft Scripts and Content
L_ Acceptance Document - Acceptance Document
6 — Draft Video and Web Modules
— Review Comments
— Revised Video and Web Modules
— Acceptance Document

Work Breakdown Structure

Attachment 2
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Course 2: Teams and Me? Self-Study and Small Group Discussion Outline
A strategic goal of the Corps is to function as teams to deliver projects and services. Effective
teamwork is critical to today's Corps in providing excellence in service to the Army and the Nation.
This course addresses the basic skills, capabilities, and requirements of successful teamwork.

Module 1: Team Development
What is a Team?
Building a Team
Team Dynamics
Small Group Discussion Guide: Team Development

Module 2: Team Maintenance
How Teams Function
Ways to Cultivate Team Relationships
Team Communications
Small Group Discussion Guide: Team Maintenance

Module 3: Leadership
Leading the Team
Leadership Skills and Capabilities
Leadership Styles

Small Group Discussion Guide: Leadership

Module 4: So What?
Understanding My Roles as a Team Member
Working on Multiple Teams

Small Group Discussion questions recommended for Teams and Me
- Describe your experience with team dynamics, either positive or negative.
What is the most challenging experience you've had participating on a team?
What are some ways your team could reward and recognize each other?
What are you willing to contribute to team maintenance?
How should conflict be resolved within the team? How do | participate in conflict resolution?
What's the difference between team management and team leadership?
Discuss your experience with team members performing the role of leader within your team.
When do you see yourself taking a leadership role in projects?

Work Breakdown Structure Attachment 2 - 5



PMBP Cur

riculum Project

Work Breakdown Structure

Course 3: Public Service and Me

WBS
Level
1 PMBP Curriculum
Project
2 Small Group
S-Sy Discussion
l |
Public Service
and Me
3
Module 2:
Module 1: Buildin Module 3: Module 4:
Who We 1 Involving the ?
Synergistic 9 So What?
Seve Relationships Customer
4
Phase Design Development Delivery
5 Cost $31.450 $89,746 $19,928
End Date 1/16/01 6/29/01 7/13/01
Draft Design Document — Draft Scripts and Content i:DeIivered CD ROM's
Review Comments — Review Comments Promoted Web Modules
Revised Design Document [— Revised Draft Scripts and Content
6 . Acceptance Document — Acceptance Document

— Draft Video and Web Modules

— Review Comments

— Revised Video and Web Modules
— Acceptance Document
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Course 3: Public Service and Me? Self-Study and Small Group Discussion Outline
Public Service and Me will serve to communicate the USACE philosophy toward public service
through partnerships with stakeholders and customers. By the end of this course you will be
familiar with the knowledge and skills necessary to create and maintain excellence, integrity and
credibility in your service to the Army and the Nation.

Module 1: Who We Serve

Identifying Stakeholders

The Relevancy of Corps Service to the Nation
Small Group Discussion Guide: Who We Serve

Module 2: Building Synergistic Relationships
What is a Synergistic Relationship?
Why Build Synergistic Relationships
How Do You Build Synergistic Relationships?
Small Group Discussion Guide: Building Synergistic Relationships

Module 3: Involving the Customer
The Customer as the Source of Project Requirements
The Customer as a Member of the PDT

Small Group Discussion Guide: Involving the Customer

Module 4: So What?
Key learning points reinforced
How did you serve today? How did you make a difference? What did you do today to enhance
service to your stakeholders and the public?

Small Group Discussion questions recommended for Teams and Me

- Consider one of your projects. Make a list of all the stakeholders.
What are the consequences of not involving all the stakeholders?
Talk about a project where stakeholders weren't involved (to the right degree or at the right time).
What are the lessons learned?
How do you build synergistic relationships?
Describe experiences you've had with synergistic relationships. Highlight lessons learned and
describe how synergy contributed to the relationship.
Describe a positive experience you've had as a result of soliciting a customer's expectations.
Describe an experience when you had to differentiate between customer wants and needs.
Describe how you get your customers involved in your process.
How have you used your technical talents to help the customer shape or develop project scope?
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PMBP Curriculum Project

Work Breakdown Structure
Course 4: The Organization, Teams, and Me

Delivery

$19,92
10/15/0

K

WBS
Level
1 PMBP Curriculum
Project
2 Small Group
Seli-Study Discussion
l |
The
Organization,
3 Teams, and Me
Module 1 Module 2: Module 3:
USACE/Project Management So What?
Teams Responsibilities
Relationships
4
Phase Design Development
5 Cost $31.450 $89,746
End Date 4/16/01 9/30/01
Draft Design Document — Draft Scripts and Content
Review Comments — Review Comments
Revised Design Document — Revised Draft Scripts and Content
5 — Acceptance Document — Acceptance Document

Work Breakdown Structure

— Draft Video and Web Modules

— Review Comments

— Revised Video and Web Modules
— Acceptance Document

elivered CD ROM's
romoted Web Modules
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WBS
Level

Phase
Cost
End Date

PMBP Curriculum Project

Work Breakdown Structure
Course 5: Quality and the Project Delivery Team

PMBP Curriculum
Project

|

Self-Study

Small Group
Discussion

l

Quality and the
Project Delivery Team

|

Attachment 2

Module 1: Modull_e thBu'ldlr?g Module 3:
The Essence of QFlJJS':'tySuc::Zig So What?
the PDT
Design Development Delivery
$31,450 $89,746 $16,328
4/10/01 10/01/01 10/15/01

Draft Design Document
Review Comments

Revised Design Docum
Acceptance Document

Work Breakdown Structure

ent —

— Draft Scripts and Content
— Review Comments
Revised Draft Scripts and Content

Acceptance Document

Draft Video and Web Modules

Review Comments

Revised Video and Web Modules

Acceptance Document

-

Delivered CD ROM's
Promoted Web Modules
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PMBP Curriculum Project
Work Breakdown Structure

Attachment 2

\L’VBSI Course 6: Working in the PDT
eve
" PMBP Curriculum
Project
2 Self-Study S".‘a” o[y
Discussion
Working in the
3 PDT
Module 1: . Module 3: PM
4 i PMNFI:I):nuII;e?'.ned Plan Development '\S/IOqurImet‘}).
Management ' & Execution 0 What:
Phase Design Development Delivery
5 Cost $26,450 $79.630 $16,328
End Date 5/20/01 12/15/01 12/29/01
Draft Design Document — Draft Scripts and Content i: Delivered CD ROM's
Review Comments — Review Comments Promoted Web Modules
Revised Design Document — Revised Draft Scripts and Content
— Acceptance Document — Acceptance Document
6 — Draft Video and Web Modules

Work Breakdown Structure

— Review Comments
— Revised Video and Web Modules
— Acceptance Document
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WBS
Level

Phase
Cost
End Date

PMBP Curriculum Project

Work Breakdown Structure
Course 7: Success, the PDT, and Me

PMBP Curriculum

Project

|

Self-Study

Small Group
Discussion

l

Success, the PDT,
and Me

|

Attachment 2

Module 1: Desired
Capabilities in the
PDT

Module 2: Developing
PDT Capabilities

Module 3:
So What?

Design
$31,450
6/5/01

Draft Design Document
Review Comments
Revised Design Document
Acceptance Document

Work Breakdown Structure

|
|

Development
$109,816
12/15/01

Draft Scripts and Content
— Review Comments
Revised Draft Scripts and Content
Acceptance Document

Draft Video and Web Modules
— Review Comments
Revised Video and Web Modules
Acceptance Document

Delivery
$16,328
12/29/01

-

Delivered CD ROM's
Promoted Web Modules
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Attachment 2

PMBP Curriculum Project

Work Breakdown Structure

WBS Course 8: Success in the PMBP
Level
1 PMBP Curriculum
Project
2 Self-Study S”.“a” Grolp
Discussion
3 Success in the PMBP
Module 2:
4 Module 1: Organizational Module 3:
Roles and Impll_catloqs for So What?
Responsibilities Reinforcing
Success
Phase Design Development Delivery
5 Cost $33,138 $115,906 $17.172
End Date 8/20/01 2/20/02 3/10/02
Draft Design Document — Draft Scripts and Content i: Delivered CD ROM's
Review Comments — Review Comments Promoted Web Modules
Revised Design Document — Revised Draft Scripts and Content
— Acceptance Document — Acceptance Document
6 — Draft Video and Web Modules

Work Breakdown Structure

Review Comments
Revised Video and Web Modules
Acceptance Document
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Attachment 2

PMBP Curriculum Project
Work Breakdown Structure

WBS Mentoring and Coaching
Level
1 PMBP Curriculum
Project
PMBP
Self-Stud X .
2 y Orientation
Mentoring
3 and
Coaching
Module 1: Module 3: Module 5
Understanding ; ; odule 5:
the Role of Mentoring Skills Job Aid for
Mentor Mentors
4
Thl\gol\(/jlzrllfofi:n Module 4: The Five
. ng Steps to Successful
Relationship Mentoring
Phase Design Development Delivery
5 Cost $12,286 $41,208 14,886
End Date 1/26/01 4/15/01 5/30/01
Draft Design Document — Draft Scripts and Content i: Delivered CD ROM's
Review Comments — Review Comments Promoted Web Modules
Revised Design Document — Revised Draft Scripts and Content
— Acceptance Document — Acceptance Document
6 — Draft Video and Web Modules
— Review Comments
— Revised Video and Web Modules

— Acceptance Document
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Attachment 2

PMBP Curriculum Project
Work Breakdown Structure

WBS Formal Training
Level
: PMBP Curriculum
Project
Formal
2 Training
Public Quality and Success, the Success in the
Why PMBP? Service and the Project PDT, and Me PMBP
Me Delivery Team

The identification of formal training|components will be performed during the design phase
of the individual courses. The cost|for this task is included in the estimated course cost.

The
Organization,
Teams, and Me

Working in the
PDT

Teams and
Me
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Attachment 3
PMBP Curriculum Initiative
Project Delivery Team Roles and Responsibilities

The Project Delivery Team is composed of members bringing diverse experience to represent the
Corps population. As a team, members serve to perform the following functions:

Design the PMBP curriculum

Design, review, and approve all curriculum components

Review Beta Test comments and participate in the revision process

Maintain integrity and cross-functional representation of content

Participate in the mentoring of selected Facilitators for curriculum implementation

Ensure curriculum content meets current PMBP requirements

Aid in a successful implementation of the PMBP curriculum

Team members fulfill the following roles and specific responsibilities during the design,
development, and delivery of the PMBP Curriculum components.

Project Manager. The Project Manger assumes the responsibilities required to provide excellent
service to the project's clients, sponsors, and partners, as well as to ensure the commitments of the
PrOJect Management Plan. The Project Manager:

Serves as the primary point of contact to the project's clients, sponsors, and partners

Assists in early identification and resolution of problems

Identifies where additional talent and effort may be required to meet the commitments of the PMP

Evaluates work and assesses performance

Provides clients, sponsors, and partners with project updates

Approve changes within project resource requirements defined in the PMP

Empowers team members and ensures an atmosphere of leadership

Coordinate with relevant organizational groups

Provides feedback to the PDT about related organizational activities

Delivers briefings and presentations about the PMBP curriculum and related topics upon request

Curriculum Development Manager. The Curriculum Development Manager is assigned with the
responsibility of coordinating the design, development, and delivery tasks of curriculum deliverables.
The Curriculum Development Manager is responsible for:
- Facilitating the curriculum design

Recommending appropriate delivery methods for curriculum content

Coordinating the development of all curriculum components

Maintaining the overall delivery schedule for curriculum components

Perform the tasks of Program Analyst

Enlisting, coordinating, and managing contract personnel

Coordinating Project Delivery Team meetings

PDSC Course Manager. The PDSC Course Manager has the overall responsibility for the
development of a specific learning event and providing direction to the Contractor Training
Coordinators. Responsibilities include:
- Communicating schedule timelines, identifying schedule issues, and establishing resolution
Monitoring follow-up actions if schedules are not met
Reporting status to Project Delivery Team members
Coordinating communications among Project Delivery Team Members
Participating in review of product deliverables
Attending Project Delivery Team meetings
Compiling and delivering briefings about the progress and results of the project using
program evaluation information

PDT Roles and Responsibilities Attachment 3 -1



Training Coordinator/Multi-Media Producer. The Training Coordinator or Multi-Media Producer
is the Contractor representative responsible for coordination of the design, development, and
production of training courses. The Training Coordinator or Multi-Media Producer may also serve as
the content developer or may assign another individual to perform this task. Responsibilities include:
- Working with Subject Matter Experts to define the purpose and description of the training,

the target audience, the objectives to be achieved by the end of the training, and key topic

areas to be addressed in the training

Working with Subject Matter Experts to design learning events and identify appropriate

delivery methods

Developing learning events form USACE-provided source material that achieve learning

objectives and meet sound instructional design standards

Incorporating revisions from learning event reviews

Coordinating in-house activities related to product development

Providing weekly status reports to the Curriculum Development Manager

Communicating scheduling issues to the Course Manager

Meeting project timelines

Attending Project Delivery Team meetings

Subject Matter Experts (SME), designated at the initiation of the training development process, are
responsible for ensuring that a quality product is developed and delivered for use by the USACE
personnel within the timeframe specified in the Project Management Plan. There are two types of
SME: SME Team Leader and SME Team Member.

A SME Team Leader is mandatory. The SME Team Leader performs four essential roles: 1)
acting as the primary point of contact for the PDCS Course Manager and Contractor Training
Coordinator during the design and development process, 2) ensuring that accurate content is
available to be used to develop quality training, 3) meeting project timelines, and 4) accepting
training material on behalf of USACE. SME Team Member(s), working with the SME Team
Leader, are additional sources of expertise involved in the generation of content and/or review of
training products. The SME Team Leader determines and designates the number of SME Team
Members required to provide expertise.

Responsibilities of the SME Team Leader
The SME Team Leader is the primary point of contact with the PDSC Course Manager, Training
Coordinator, and Multi-Media Producer. The SME Team Leader is responsible for the following:
- Ensuring content integrity throughout the development and review process
Assuming coordination of the training development process with the PDSC Course Manager
Ensuring project timelines are met
Working directly with the Training Coordinator and/or content developer to define the
purpose and description of the training, the target audience, the objectives to be achieved by
the end of the training, and key topic areas to be addressed in the training
Signing acceptance forms for approved Module Desigh Document and training module
content
Providing the Training Coordinator with sufficient content, specific reference material, or
marked source material to achieve the objectives and support the key topic areas
Receiving, reviewing, and consolidating any training material input from SME Team
Members and sending it to the Training Coordinator
Distributing material from the Training Coordinator to the SME Team Members
Coordinating any teleconferences on module subject matter review (one to three are
recommended) between appropriate parties, internally and externally
Consolidating all content and module review comments from the SME Team Members
Ensuring that the review schedules are met
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Responsibilities of the SME Team Member
SME Team Members support the SME Team Leaders and serve to represent the various MSCs in the
development of curriculum content. Their responsibilities include:
- Providing input to contractors
Attending curriculum development meetings
Identifying resources as requested to support curriculum development
Review and accept course content
Review and accept CD and Web products
Participate in Beta Testing
Acting as advocates for the PMBP cultural change
Assisting other SMEs in accomplishing task
Communicating task status to the Lead SME
Taking ownership of their part of the project and the project itself
Coordinating work efforts and products
Ensuring that review schedules are met

Level of effort
The graph on the following page describes the percentage of work time per week an SME can anticipate
contributing throughout the course development process.

Customer and Clients. The customer and clients are those senior leaders who authorize and endorse the
project and evaluate its worthiness, prior to general fielding of the curriculum. They serve as the
proponents for the project.

The customer for the curriculum is the Director of Human Resources at Headquarters, USACE. Her
responS|b|I|t|es are:

Overall design and delivery of the PMBP curriculum

Serving as project advocate

Justifying and securing sufficient funding to accomplish the objectives of the project

Final evaluation of the worthiness of the products accomplished as a result of the project

The clients include the Chiefs of the Programs Management Divisions in the Directorates of Civil Works
and Mllltary Programs and their designated representatives. Responsibilities include:
Communicating the overall purpose and goals of the PMBP, its intended use, and the scope of the
project
Coordinating with senior leaders about issues related to project success
Product endorsements
Direction and communication through the appropriate chain-of-command to field elements
regarding implementation of the PMBP curriculum
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Attachment 4

PMBP Responsibility Assignment Matrix
Project Delivery Team Members

The Project Delivery Team, as described below, will remain intact and function throughout the PMBP
Curriculum Project.

Responsibility
Create and Curriculum
Role and Name Maintain Project Curriculum Development
Management Design and Delivery
Plan
Project Manager
TBD | X \ X \ X
Curriculum Development Manager
John Bramblett | X \ X \ X
PDSC Course Managers
Donna Gravette X
Judy Armstrong
Lead SMEs
Karen Northup X X X
Bill Augustine X X X
Gerald Barnes X X X
Bill Brasse X X X
Deborah Duncan X X X
Fernando Coriano X X X
Margaret Tindal-Fisher X X X
Jim Sherman X X X
Rob Mullins X X X
John Saia X X X
John Tsingos X X X
CBP Representative X X X
P2 Representative X X X
CD Development — Contractor - TMI
Don Ray, Program Manager X
Jim King, Multi-Media Producer X
Web Development — Contractor - TRW
Barb Parks, Training Coordinator | X

Responsibility Assignment Matrix Attachment 4 -1



PMBP Responsibility Assignment Matrix
Introduction and Course 1: Why PMBP?

Attachment 4

Responsibility

Role and Name

Design

| Development |

Delivery

Project Manager

TBD

X

x|

X

Curriculum Development Manager

John Bramblett

X

x|

X

PDSC Course Managers

Donna Gravette

X

X

X

Lead SME

Karen Northup

X

SME Team Members

Bill Augustine

Gerald Barnes

Bill Brasse

Karen Northup

Donna Ayers

Fernando Coriano

Margaret Tindal-Fisher

Rob Mullins

John Saia

John Tsingos

Jim Sherman

XX XXX XXX XX [ X

XX XXX XXX XXX [ X

XX XXX XXX XX [ X] [ X

CD Development - TMI

Don Ray, Program Manager

Jim King, Multi-Media Producer

Colleen Osteen, Multi-Media Producer

X | XX

XXX

XXX

Web Development - TRW

Barb Parks, Training Coordinator

Responsibility Assignment Matrix
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PMBP Responsibility Assignment Matrix

Course 2: Teams and Me

Attachment 4

Responsibility
Role and Name Design | Development | Delivery

Project Manager

TBD | X | X | X
Curriculum Development Manager

John Bramblett \ X \ X \ X
PDSC Course Managers

Donna Gravette \ X \ X \ X
Lead SMEs

Fernando Coriano, John Tsingos | X | X | X
SME Team Members

Teresa Kincaid X X X

John Maciejewski X X X
PDT Members

Bill Augustine X X

Gerald Barnes X X

Bill Brasse X X

Karen Northup X X

Deborah Duncan X X

Fernando Coriano X X X

Margaret Tindal-Fisher X X

Rob Mullins X X

John Saia X X

John Tsingos X X X

Jim Sherman X X
CD Development — Contractor - TMI

Don Ray, Program Manager X X X

Colleen Osteen, Multi-Media Producer X X X
Web Development - Contractor - TRW

Barb Parks, Training Coordinator | X | X | X

Responsibility Assignment Matrix
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PMBP Responsibility Assignment Matrix
Course 3: Public Service and Me

Attachment 4

Responsibility

Role and Name

Design

| Development |

Delivery

Project Manager

TBD

X

| X |

X

Curriculum Development Manager

John Bramblett

X

| X |

X

PDSC Course Managers

Judy Armstrong

Lead SME

Rob Mullins

SME Team Members

Deborah Duncan

Garry Gerlach

X|X

X | X

PDT Members

Bill Augustine

Gerald Barnes

Karen Northup

Fernando Coriano

Margaret Tindal-Fisher

Deborah Duncan

Rob Mullins

X|X

John Saia

John Tsingos

Jim Sherman

XX XX XX XXX | X

XXX XXX XXX | X

CD Development — Contractor - TMI

Don Ray, Program Manager

Jim King, Multi-Media Producer

X|X

X | X

X | X

Web Development - Contractor - TRW

Barb Parks, Training Coordinator

Responsibility Assignment Matrix
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PMBP Responsibility Assignment Matrix
Course 4: The Organization, Teams, and Me

Attachment 4

Responsibility

Role and Name

Design

| Development |

Delivery

Project Manager

TBD

X

| X |

X

Curriculum Development Manager

John Bramblett

X

| X |

X

PDSC Course Managers

Judy Armstrong

Lead SME

Bill Brasse

X

SME Team Members

TBD

TBD

X | X

PDT Members

Bill Augustine

Gerald Barnes

Karen Northup

Fernando Coriano

Deborah Duncan

Margaret Tindal-Fisher

Bill Brasse

Rob Mullins

John Saia

John Tsingos

Jim Sherman

CBP Representative

P2 Representative

XXX XX XXX XXX | X

XXX XXX XXX [X[X[X|X]  [X][X

CD Development — Contractor - TMI

Don Ray, Program Manager

Colleen Osteen, Multi-Media Producer

XX

X | X

Web Development - Contractor - TRW

David Thomas, Program Manager

Barb Parks, Training Coordinator

X | X

X | X

Responsibility Assignment Matrix
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PMBP Responsibility Assignment Matrix

Course 5: Quality and the Project Delivery Team

Attachment 4

Responsibility

Role and Name

Design

| Development |

Delivery

Project Manager

TBD |

X

| X

|

X

Curriculum Development Manager

John Bramblett |

X

\ X

X

PDSC Course Managers

Donna Gravette \

Lead SME

Gerald Barnes \

X

X

SME Team Members

TBD

TBD

X | X

X | X

PDT Members

Bill Augustine

Gerald Barnes

Bill Brasse

Karen Northup

Fernando Coriano

Deborah Duncan

Margaret Tindal-Fisher

Rob Mullins

John Saia

John Tsingos

Jim Sherman

CBP Representative

P2 Representative

DX XXX XX XXX XXX | X

DX XXX XX XXX XXX | X

CD Development — Contractor - TMI

Don Ray, Program Manager

Jim King, Multi-Media Producer

XX

XX

Web Development - Contractor - TRW

Linda Faulkner, Course Developer

Barb Parks, Training Coordinator

XX

XX

Responsibility Assignment Matrix
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PMBP Responsibility Assignment Matrix
Courses 6: Working in the PDT

Attachment 4

Responsibility

Role and Name

Design

| Development |

Delivery

Project Manager

TBD

X

| X |

X

Curriculum Development Manager

John Bramblett

X

| X |

X

PDSC Course Managers

Judy Armstrong

Lead SMEs

John Saia, Jim Sherman

X

SME Team Members

TBD

TBD

X | X

PDT Members

Bill Augustine

Gerald Barnes

Bill Brasse

Karen Northup

Fernando Coriano

Deborah Duncan

Margaret Tindal-Fisher

Rob Mullins

John Tsingos

Jim Sherman

CBP Representative

P2 Representative

XXX XX XXX XXX | X

XX XX XX XX XX XX [ XX

CD Development — Contractor - TMI

Don Ray, Program Manager

Colleen Osteen, Multi-Media Producer

X | X

XX

Web Development - Contractor - TRW

Barb Parks, Training Coordinator

Responsibility Assignment Matrix
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PMBP Responsibility Assignment Matrix
Course 7: Success, the PDT, and Me

Attachment 4

Responsibility

Role and Name

Design

| Development

| Delivery

Project Manager

TBD

|

X

X

| X

Curriculum Development Manager

John Bramblett

X

X

\ X

PDSC Course Managers

Donna Gravette

Lead SMEs

Margaret Tindal-Fisher, Karen
Northup, Fran Nurthen

X

SME Team Members

TBD

TBD

X|X

PDT Members

Bill Augustine

Gerald Barnes

Karen Northup

Margaret Tindal-Fisher

X|X

Deborah Duncan

Fernando Coriano

Rob Mullins

Bill Brasse

John Saia

John Tsingos

Jim Sherman

CBP Representative

P2 Representative

XXX XXX XXX XXX [ XX

XXX XXX XXX XXX (X

CD Development — Contractor - TMI

Don Ray, Program Manager

Jim King, Multi-Media Producer

XX

X|X

Web Development - Contractor - TRW

Barb Parks, Training Coordinator

|

Responsibility Assignment Matrix
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PMBP Responsibility Assignment Matrix
Course 8: Success in the PMBP

Attachment 4

Responsibility

Role and Name

Design

Developmen

t

Delivery

Project Manager

TBD

X

Curriculum Development Manager

John Bramblett

X

PDSC Course Managers

Judy Armstrong

Lead SME

TBD

SME Team Members

TBD

TBD

X | X

X|X

PDT Members

Bill Augustine

Gerald Barnes

Karen Northup

Fernando Coriano

Rob Mullins

Margaret Tindal-Fisher

Bill Brasse

John Saia

John Tsingos

Jim Sherman

CBP Representative

P2 Representative

XXX XX XXX XXX

XX XX XXX XXX [ XX

CD Development — Contractor - TMI

Don Ray, Program Manager

Colleen Osteen, Multi-Media Producer

X | X

XX

X | X

Web Development - Contractor - TRW

Barb Parks, Training Coordinator

X

X

Responsibility Assignment Matrix
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PMBP Responsibility Assignment Matrix
Mentoring and Coaching

Attachment 4

Responsibility

Role and Name

Design

| Development

| Delivery

Project Manager

TBD

|

| X

Curriculum Development Manager

John Bramblett

\ X

PDSC Course Managers

Donna Gravette

Lead SME

John Bramblett

X

PDT Members

Bill Augustine

Gerald Barnes

Karen Northup

Fernando Coriano

Deborah Duncan

Margaret Tindal-Fisher

Rob Mullins

Bill Brasse

John Saia

John Tsingos

Jim Sherman

XXX XX XXX XX

Web Development - Contractor - TRW

Barb Parks, Training Coordinator

X

Responsibility Assignment Matrix
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Attachment 5

PMBP Curriculum Initiative
Project Schedule Overview
Self-Study and Small Group Discussion Components

2001 2002
TaskName B[M[J[J][A]S]O[N[D|IJ[F[M[A[M[J]I]A[S]|O[N][D|J]F[M]
Start Project »

Concept Meeting with SME's, PDSC, TMI and TRW

Create, Review & Approve Project Management Plan
Overview, Intro and Tour Guide

Course Number 1 - Why PMBP?

Course Number 2 - Teams and Me

Course Number 3 - Public Service and Me

Course Number 4 - The Organization, Teams, and Me
Course Number 5 - Quality and the Project Delivery Team

Course Number 6 - Working in the PDT I
Course Number 7 - Success, the PDT, and Me ]

Course Number 8 - Success in the PMBP
Communication Plan & Implementation Plan I

Facilitator Training I
Mentoring and Coaching [
Integration Plan TBD

Project Schedule Attachment5 - 1



Attachment 5

PMBP Curriculum Initiative
Project Schedule for
the PMBP Curriculum Introduction and Why PMBP?
Self-Study and Small Group Discussion Components

2001
TaskName I | 6/00 | 7/00 | 8/00 [ 9/00 [10/00[11/00] 12/00| 1/01 | 2/01] 3/01 [ 4/01 | 5/01 | 6/01] 7/01 | 8/01 | ¢

SatPojedt »

SertCourse Number 1 +»

Govt Approval of Design Document *

GovtApIOlof Sapt (T DI Cowrse Corer TRW) *
VideoMeb Modle Review (PDSC, SMES) *
FiralReven/Approvl f rogram (PDSC) *
Distbuion(TV) »
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PMBP Curriculum Initiative
Project Schedule for

Teams and Me
Self-Study and Small Group Discussion Components

Attachment 5

TaskName

Bl | 301 | 401 ] 501 [ 601 | 7/01 | 8/01 | 9/01 | 10/01 |

StatCourseNumber2

Govt Approval of Design Docurment
GovtAIOVEl of Saipt (T Drat Course Cortert (TRW)
Producion Meeiing (TM, TRW)
VideoWeb Module Review (PDSC, SMES)

Fnal Review/Approval o Program (PDSC)
Detiouion(TV)

*

*

*
*

Project Schedule
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Attachment 5

PMBP Curriculum Initiative
Project Schedule for
Public Service and Me
Self-Study and Small Group Discussion Components

2001
TaskName I | 12/00 | 1/01 | 2/01] 3/01 | 4/01 | 5/01 | 6/01 [ 7/01 | 8/o1 | 9/01 | 10/

StartCourse Nurmber3 *
Govt Approval of Design Docurment »|
GotApprovalof Scipt(TMYDrat Course Contert(TRW) >
Producion Meeting (TM, TRW) +

VideoMWieb Modue Review (PDSC, SMES) »

FiralRevewApproel of Progiam (PDSC) *
Distluion(TM) &
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Attachment 5

PMBP Curriculum Initiative
Project Schedule for
The Organization, Teams, and Me
Self-Study and Small Group Discussion Components

TaskName Bl | 301 [ 4/01 ] 501 | 6/01 | 7/01 [ 801 | 9/01 | 10/01 [ 11/01 | 12/01
Start Course Number 4 L

Govtt Approval of Design Document 4.,
GowAppoval of Saiot (TMiYDrakt Course Carert (TRW) L
+*

Production Meeting (TMI, TRW)
VideoMWeb Modue Review (PDSC, SMES) »

FreiReven/Apovelof Program (PDSC) *
Distbuion(TVI) *

Project Schedule Attachment5-5



Attachment 5

PMBP Curriculum Initiative
Project Schedule for
Quality and the Project Delivery Team
Self-Study and Small Group Discussion Components

TaskName

Bl | 301 | 401 ] 501 [ 601 | 7/01 [ 8/01 | 9/01 | 10/01 | 11/01 | 12/01

SatCourseNumbers

Govt Approval of Design Documert
GovtApproval of Saiot (FRYDrat Course Cortert (TRW)
VideoMieb Moduie Review (PDSC, SMES)

Final Review/Approval of Program (PDSC)
Detiouin(FR)

*

*
+*
*

Project Schedule
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Attachment 5

PMBP Curriculum Initiative
Project Schedule for
Working in the PDT
Self-Study and Small Group Discussion Components

2002
TaskName Bl | 501 [ 6/01 | 7/01 | 801 [ 9/01 [ 10/01 [ 11/01 | 12/01 | 1/02
Start Course Number 6 *»

Gowt Approval of Design Document *

GotAOvaldf Saipt (TMYDraft Caurse Contert(TRW) +*

Production Meeting (TMI, TRW) »

VideoMeb Moduie Review (PDSC, SMES) *
FirlRevienApprovel o Program (PDSC) *
Ditbuin(TV) *

Project Schedule Attachment5 -7



Attachment 5

PMBP Curriculum Initiative
Project Schedule for
Success, the PDT, and Me
Self-Study and Small Group Discussion Components

2002

TaskName Bl | 501 [ 601 [ 7/01 | 8/01 [ 9/01 [ 10/01 | 11/01 [ 12/01 | 1/02

Start Course Number 7 ’

GovtApproval of Design Documert *

GORAPPORIT ST VD Case Cerert TRW) .

Prodtson Meatng (TVL TRW) *

VideoWeb Modie Review (PDSC, SVES) *

Final Review/Approval of Program (PDSC) &»
DitioLicn(TV) *

Project Schedule Attachment 5 - 8



PMBP Curriculum Initiative
Project Schedule for
Success in the PMBP

Self-Study and Small Group Discussion Components

Attachment 5

TaskName

2002

Bl | 701 [ 801 [ 9/01 | 10/01 | 11/01 [ 12/01

1/02 |

2/02 | 3/02 | 4/02 |

Sttt Course Number8

Govt Approval of Design Document

GowtApprovalof Sarpt (TMYDratt Course Conert(TRW)
Producion Meefing (TMI, TRW)

VideoWeb Module Review (PDSC, SMES)

Fnal ReviewiApproval of Program (PDSC)
Detiowion(TM)

+
*
*
*

Project Schedule
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